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TM 

AGENDA TITLE: Adopt Resolution Accepting Improvements under Contract for the Blakely Park North 
Pool Deck Improvements, 1050 S.  Stockton Street 

MEETING DATE: June 3,2009 

PREPARED BY: Interim Parks and Recreation Director 

RECOMMENDED ACTION: Adopt a resolution accepting the improvements for the Blakely Park 
North Pool Deck Improvements, 1050 S.  Stockton Street. 

BACKGROUND INFORMATION: The project was awarded to Greg Carpenter Concrete, Inc of Lodi on 
February 4, 2009, in the amount of $44,917.50. The contract has been 
completed in substantial conformance with the plans and specifications 
approved by City Council. 

The north pool deck work consisted of providing all labor, materials and equipment to install approximately 
7,350 square feet of polymer concrete trowel knockdown finish over the existing concrete pool decking. Work 
also included adjustments of existing utility service box lids within the pool deck area, grinding all existing 
concrete construction joints, pressure washing, 225 lineal feet of crack repair, installation of 20 8-inch square 
ceramic tile pool markers and two applications of color coats. 

The contract completion date was May 8, 2009. The final contract price was $46,901 30. The difference 
between the contract amount and final contract price is due to one change order that addressed the 
installation of additional caulking for the saw cut joints. 

Following acceptance by the City Council, as required by law, the Park Superintendent will file a Notice of 
Completion with the County Recorder's office. The notice serves to notify vendors and subcontractors that the 
project is complete and begins their 30-day period to file a stop notice requiring the City to withhold payments 
from the prime contractor in the event of a payment dispute. 

FISCAL IMPACT: There is no direct impact to the Parks and Recreation Department budget for the 
installation of the new polymer concrete finish. Community Development Block Grant 
funds were used for pool improvements. 

Interim Parks and Recreation Director 

cc: City Attorney 
Steve Dutra, Park Superintendent 

Wes Fujitani, Sr. Civil Engineer 

APPROVED: /* ? 
B l a i p i t y  Manager 



RESOLUTION NO. 2009-68 

WHEREAS, the project was awarded to Greg Carpenter Concrete, Inc., of Lodi, 
on February 4,2009, in the amount of $44,917.50; and 

WHEREAS, the contract has been completed in substantial conformance with 
the plans and specifications approved by City Council; and 

WHEREAS, the north pool deck work consisted of providing all labor, materials 
and equipment to install approximately 7,350 square feet of polymer concrete trowel 
knockdown finish over the existing concrete pool decking; and 

WHEREAS, work also included adjustments of existing utility service box lids 
within the pool deck area, grinding all existing concrete construction joints, pressure 
washing, 225 lineal feet of crack repair, installation of (20) 8-inch square ceramic tile 
pool markers and (2) applications of color coats; and 

WHEREAS, the contract completion date was May 8, 2009, with a final contract 
price of $46,901.50. The difference between the contract amount and final contract 
price is due to one change order which addressed the installation of additional caulking 
for the saw cut joints. 

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
accept the improvements under contract for the north pool deck improvements at 
Blakely Park, 1050 S. Stockton Street. 

I hereby certify that Resolution No. 2009-68 was passed and adopted by the City 
Council of the City of Lodi in a regular meeting held June 3, 2009, by the following vote: 

AYES: COUNCIL MEMBERS - Hitchcock, Johnson, Katzakian, Mounce, 
and Mayor Hansen 

NOES: COUNCIL MEMBERS - None 

ABSENT: COUNCIL MEMBERS - None 

ABSTAIN: COUNCIL MEMBERS - None F-7 

City Clerk 
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